

Quantum Dynamics Inc. — Annual Project & Financial Report (2026)

Document ID: QD-2026-REPORT-V2 | Date: July 15, 2026 | Author: Dr. Elena Rostova

1. Executive Summary

Quantum Dynamics Inc. has successfully completed Phase 2 of the AI Command Center platform integration. Overall system performance increased by 42% following the deployment of multi-provider routing (Gemini 2.5 Flash, Groq Llama 3.3, and Mistral Codestral). The total target revenue for Q3 2026 was projected at \$4.5 Million, with an actual achieved revenue of \$4.85 Million (an 8% overperformance).

2. Financial Breakdown & Budget Allocation

The total operational budget allocated for FY 2026 is **\$1,250,000**. Below is the detailed breakdown by department:

Department	Budget Allocated	Amount Spent	Variance
Cloud Infrastructure (AWS/GCP)	\$450,000	\$412,000	+\$38,000 (Under budget)
LLM API Token Licensing	\$300,000	\$315,000	-\$15,000 (Over budget)
Engineering & R&D	\$350,000	\$340,000	+\$10,000 (Under budget)
Security & Compliance Audit	\$150,000	\$120,000	+\$30,000 (Under budget)
TOTAL	\$1,250,000	\$1,187,000	+\$63,000 (Net Savings)

3. Key Risk Factors & Deadlines

Risk 1 - API Rate Limits: Increased usage of Mistral Codestral may exceed initial tier thresholds. Mitigation: Groq fallback routing is enabled automatically.

Risk 2 - Security Audit Compliance: ISO-27001 re-certification audit deadline is **September 30, 2026**.

Key Milestone: Version 3.0 Production Launch scheduled for **October 15, 2026**.

4. Recommended Next Steps

- Finalize AWS App Runner production container deployment by August 15, 2026.
- Configure AWS CloudWatch budget alerts at the \$1,000 threshold to prevent unexpected billing spikes.
- Restrict backend CORS origins strictly to production domain endpoints prior to launch.